COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2016

ESTI MATE SUMVARY 07:37:13
CONTI D: C21300 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 21300-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 30.5 DAYS TI ME ALLOW 55 WORK DAYS
SH 96 M P. 85.44 to 86.33 PERCENT TI ME: 55. 45 ORI G TI ME ALLOW 55 WORK DAYS

PRQJECT NO SHE 0961- 015
SH 96 GUARDRAI L UPGRADE AND SAFETY | MPROVEMENTS

NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 12/ 02/ 2016 DATE TI ME STARTED 09/27/2016
P. O Box 1330 DATE LET 08/ 25/ 2016 DATE WORK BEGAN 10/ 17/ 2016
DATE AWARDED 09/ 06/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 26/ 2016 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 825, 118. 14 PARTI Ol PATI NG $ 400, 523. 72 $ 223, 905. 59
AWARD PRQIECT AMT: $ 813, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 48. 54% TOTAL EARNI NGS 400, 523. 72 223, 905. 59
FUNDS AVAI LABLE: $ 424,594. 42 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 400, 523. 72 223, 905. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE -10,709.71 -6,497.74

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 389, 814. 01 217, 407. 85

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 389, 814. 01 217, 407. 85

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 217,407.85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21300-BI D
PRQIECT SHE 0961- 015 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 23. 000
EACH
5. 56000
0010 202- 00220 Renoval of Asphalt Mat 357. 000
Sy
5. 56000
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 2, 666.670
Sy
6. 60000
0020 202-00250 *Renoval of Pavenent Marking 335. 000
SF
4. 75000
0025 202-00810 Renoval of Ground Sign 15. 000
EACH
83. 33000
0030 202-01130 *Renmoval of Guardrail Type 3 925. 000
LF
6. 00000
0035 202-01300 *Renoval of End Anchor age 6. 000
EACH
350. 00000
0040 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 251. 000
LF
3. 75000
0045 203-00060 Enbanknent Material (Conplete In Place) 1, 028. 000
(9
34. 72000
0050 203- 01500 Bl adi ng 40. 000
HOUR
125. 00000
0055 203- 01550 Dozi ng 6. 000
HOUR

137. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

78. 000
279. 000
357. 000

0. 000
2,666. 670
2,666. 670

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

775.000
150. 000
925. 000

2.000
4.000
6. 000

1, 747.000
1, 504. 000
3, 251. 000

0. 000
1, 028. 000
1, 028. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 08/ 2016

07:37:13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1,551. 24
1,984. 92
17, 600. 02
17, 600. 02
0. 00
0. 00
0. 00
0. 00
900. 00
5, 550. 00
1, 400. 00
2, 100. 00
5, 640. 00
12, 191. 25
35, 692. 16
35, 692. 16
0. 00
0. 00
0. 00
0. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21300-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
281. 25000 0. 000 0. 00
0065 203-02330 Labor er 5. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0070 207-00205 Topsoi | 455. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0075 208-00008 Erosion Log Type 2 (12 Inch) 280. 000 20. 000
LF 260. 000 2, 600. 00
10. 00000 280. 000 2, 800. 00
0080 208-00011 Erosi on Bal es (\Wed Free) 16. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0085 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0095 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 17.500 0. 000
CY 0. 000 0. 00
62. 50000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21300-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 208- 00300 Tenporary Berns 2,379. 000 1, 192. 000
LF 1, 187. 000 8,902. 50
7.50000 2,379. 000 17, 842.50
0130 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
444. 44000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00004 *Mil ching (Weed Free Straw) 0. 600 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0150 213-00061 *Mul ch Tacki fier 1, 800. 000 0. 000
LB 0. 000 0. 00
3. 75000 0. 000 0. 00
0155 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 900. 000 0. 000
d ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 217- 00000 Her bi ci de Treat nent 300. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0165 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00

18. 75000 0. 000 0. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21300-BID ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06007 Aggregate Base Course (Cl ass 6) 581. 700 0. 000
cY 581. 700 27, 305. 00
46. 94000 581. 700 27, 305. 00
0175 403-34741  *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 1, 564. 910 0. 000
TON 516. 050 61, 926. 00
120. 00000 516. 050 61, 926. 00
0180 411-10255  *Enmulsified Asphalt (Sl ow Setting) 535. 000 0. 000
GAL 0. 000 0. 00
12. 22000 0. 000 0. 00
0185 603-10240 24 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 8. 000 888. 88
111.11000 8. 000 888. 88
0190 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 888. 89
888. 89000 1. 000 888. 89
0195 606-00301  *Quardrail Type 3 (6-3 Post Spacing) (MGS 31") 1, 275. 000 0. 000
LF 0. 000 0. 00
25. 06000 0. 000 0. 00
0200 606- 02005 *End Anchor age (Fl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2, 394. 44000 0. 000 0. 00
0205 612-00001  *Delineator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
23. 33000 0. 000 0. 00
0210 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
25. 56000 0. 000 0. 00
0215 612-00003 *Del i neator (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
27.78000 0. 000 0. 00
0220 614-00011 *Sign Panel (Oass I) 105. 000 0. 000
SF 0. 000 0. 00
21. 11000 0. 000 0. 00



CONTI D C21300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21300-BID ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-00012 *Sign Panel (Cass I1) 126. 000 0. 000
SF 0. 000 0. 00
22.22000 0. 000 0. 00
0230 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 0. 000
EACH 0. 000 0. 00
333. 33000 0. 000 0. 00
0235 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
444. 44000 0. 000 0. 00
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0245 614-80385 *Runble Strip 68. 000 0. 000
LF 68. 000 3,853.56
56. 67000 68. 000 3,853.56
0250 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 10, 200. 00
10, 200. 00000 1. 000 10, 200. 00
0255 626- 00000 *Mobi | i zat i on 1. 000 0.411
LS 0. 083 7,314. 29
88, 124. 03000 0. 494 43, 533. 27
0260 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 250
LS 0. 250 974. 29
3,897.17000 0. 500 1, 948. 59
0265 627-00002 *Ther nopl asti c Pavenent Marking (Wrd/ Synbol ) 234. 000 0. 000
SF 0. 000 0. 00
17. 78000 0. 000 0. 00
0270 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) (Xwalk/Stop 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
21.11000 0. 000 0. 00
0275 627-00019 *Pavement Marking Paint (H gh Build)(Inlaid) 100. 000 0. 000
GAL 44. 000 6, 600. 00
150. 00000 44. 000 6, 600. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21300-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00000 *Fl aggi ng 400. 000 17. 000
HOUR 237.000 6, 057.72
25. 56000 254. 000 6, 492. 24
0285 630- 00007 *Traffic Control Inspection 79. 000 13. 000
DAY 24.000 2, 266. 56
94. 44000 37.000 3,494. 28
0290 630-00012 *Traffic Control Managenent 35. 000 1. 000
DAY 12. 000 21, 333. 36
1,777. 78000 13. 000 23,111.14
0295 630-80001 *Fl ashi ng Beacon (Portable) 8.000 4. 000
EACH 0. 000 0.00
1,111. 11000 4.000 4,444, 44
0300 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 12. 000
EACH 0. 000 0. 00
5. 56000 12. 000 66. 72
0305 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 8. 000
EACH 2.000 11.12
5. 56000 10. 000 55. 60
0310 630-80348 *Construction Information Sign 2. 000 1. 000
EACH 0. 000 0. 00
111.11000 1. 000 111.11
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
9, 333. 33000 1. 000 9, 333.33
0320 630-80360 *Drum Channel i zi ng Devi ce 40. 000 18. 000
EACH 0. 000 0.00
5. 56000 18. 000 100. 08
0325 630-80370 Concrete Barrier (Tenporary) 1, 800. 000 900. 000
LF 0. 000 0. 00
43. 75000 900. 000 39, 375. 00
0330 630-80380 *Traffic Cone 36" 100. 000 25. 000
EACH 0. 000 0. 00
1. 39000 25. 000 34.75



CONTI D C21300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21300-BI D ESTI MATE RUN 12/ 08/ 2016
PRQIECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0340 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70025 F/' A Quality Incentive Paynent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 786, 368. 14 $ 223,905.59 $ 361, 773.73
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 250. 00000 1. 000 16, 250. 00
0380 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C21300
PCN: 21300-BI D ESTI MATE RUN 12/ 08/ 2016
PRQJECT: SHE 0961- 015 ESTI MATE NO 0002 07:37:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
CAT 0400 CURRENT AMI $ 38, 750.00 $ 0.00% 38, 750. 00
PRQIECT TOTAL CURRENT AMI $ 825,118.14 $ 223,905.59 $ 400, 523. 73



